CERES Subsystem Delivery Schedule - September 2007
(Next CERES Science Team Meeting: November 12 - 14, 2007 in Victoria, BC)

Preliminary . CERESIib -
: Delivery to Release to . : New Certified
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s) | Platform(s)
SARB Fall MATCH (collection 5) datafilesfor May - warlock &
December 2006. magneto
TISA Averaging Fall To support Terra Betad and Aqua Betal warlock
AV G, ZAVG, and SY N processing.
SARB Fall MATCH (collection 5) data files for Janu- warlock &
ary - June 2007. magneto
Instrument October Delivery of simulated |ES PGE to support warlock &
(SCCR 641) TRMM VIRS-only processing. magneto
CERESib October New ADACOMP environment variable. warlock &
32-bit version of CERESIib for magneto. magneto
Instrument October To alow processing of both Edition2 and X warlock &
(SCCR 610) Edition3 data through PGE CER1.3P3 magneto
TISA Averaging October Support Terra Edition2E and Aqua X warlock &
(SCCR 650) Edition2B SRBAV G1-3 and Daily process- magneto
ing.
TISA Averaging October To support Terra Betad and Agua Betal warlock
TSI processing.
GGEO October Final coefficient delivery for 11/05 - 12/05. warlock
(SCCR 653) Initial coefficient delivery for 1/06 - 12/06.

Code delivery to support Betal0 GGEO
processing.
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Synoptic SARB November (month after TSI delivery) To support Terra Betad and Aqua Betal warlock &
SY NI processing. magneto

Clouds November Terra/Aqua Betal Edition3 SSF process- warlock
ing.

Inversion Two weeks after Clouds TerralAqua Betal Edition3 SSF process- X warlock &
ing. magneto

TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC warlock &
processing. magneto

Clouds Spring 2008 Support TRMM VIRS-only processing of warlock
August 2001 forward.

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. warlock

TISA Gridding 7? PMOA delta delivery dealing with overlap warlock

file checking.
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